
MEETING MINUTES 
April3, 2008, 1:00 PM - 4:00 PM 

West Approach Project Office, 151 Fremont St., San Francisco, CA 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, and John Barna 
PMT Members: Tony Anziano, Andy Premier, and Stephen Maller 
Participants: Mike Forner, Michele DiFrancia, Mike Flowers (ABF), Beatriz 
Lacson, Richard Land, Peter Lee, Brian Maroney, Bart Ney, Dina Noel, Gary 
Pursell, Jon Tapping, Ken Terpstra, and Dennis Turchan 

Convened: 1:00 PM 

Items Action 
1. CHAIR'S REPORT 

• The Chair indicated that the Governor 
would participate in the West Approach 
opening ceremonies on Friday, April 11. 

2. TOUR OF WEST APPROACH 
• Dennis Turchan was congratulated for 

his recent promotion to Principal 
Transportation Engineer. 

a. Public Event Update 
• The Department/PIG 

summarized the program for the 
April 11 West Approach public 
event, including scheduled 
speakers, areas to be visited, 
media coverage, and special 
arrangements. 
Y Actual traffic switch is 

targeted for Friday night, 
April11 (weather 
permitting), but could also 
occur on Saturday or 
Sunday. 

b. West Approach Overview 
• The Department provided a 

computer-simulated presentation 
of the West Approach project 
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Items Action 
covering limits information, 
outreach, progress and future 
work. 

c. Tour 
• The Department conducted a 

tour of the project site. The tour 
included a drive along the new 
Harrison off-ramp up to the new 
section of the Westbound upper 
deck that will be opened in late 
summer. The view looking down 
from the upper deck showed how 
the Eastbound lower deck work is 
progressing, and afforded a good 
view of the area of the ribbon-
cutting ceremony that will take 
place on the new Eastbound 
structure on Apriln th and of the 
new roadway that will open 
during that weekend. 

3· CONSENT CALENDAR 
• BATA presented the following for • The TBPOC APPROVED the 

TBPOC approval: March 5, 2008 TBPOC 
a. March 5, 2008 TBPOC Meeting Meeting Minutes and the 

Minutes, and Revised 2008 TBPOC Meeting 
b. Revised 2008 TBPOC Meeting Calendar, as presented. 

Calendar (as of March 26, 2008). 

4· PROGRESS REPORT 
a. BATA notified the TBPOC that the • The TBPOC confirmed 

PMT, through delegated authority APPROVAL of the February 
from the TBPOC, approved the 2008 and March 2008 
February 2008 Monthly Progress Monthly Progress Reports, 
Report on March 4, 2008, and the through the PMT. 
March 2008 Monthly Progress 
Report on April1, 2008. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 

a. Opportunity Schedule 
• The Department handed out, for 

information, the SFOBB - East 
Span Opportunity Schedule as of 
2/15/2008, overlaid on the 

2 of 5 

Item3a_ 040308_ Mtg Min_o2Mayo8 



(continued) 
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Approved Schedule 4th Quarter 
2007, as a comparison of the two 
schedules. Areas where schedule 
acceleration is to take place were 
highlighted (e.g., SAS, YBITS1 
and OTD2). Opportunities and 
challenges were discussed. 

• BATA provided four schedules in 
a Timeline handout, which 
presented basically the same 
schedule information in 
graphical format. 

• Discussion/ comments included: 
o The Department reinforced the 

Opportunity Schedule as 
relevant, doable and meaningful 
to staff. 

o Opportunities within the 
Department's control were 
identified and discussed. 

o It was emphasized that a 
cooperative, collaborative effort 
with the contractor is essential 
to successful schedule 
acceleration. 

o The SAS Contractor, ABF, (M. 
Flowers) joined the meeting to 
discuss the Joint Venture's 
position and reiterated the 
consensus that partnering would 
be the best approach toward 
achieving an accelerated 
schedule. 

1) Revised Incentive Plan for SAS 
Contract 

• Agenda item deferred. 

b. Yerba Buena Island Detour Contract 
Change Orders (CCO's) 
• Department presented the 

following CCO's for TBPOC 
approval: 

1) CCO 75: $13,150,000 for Yerba 
Buena Island Transition 
Structure advance foundation 

• The TBPOC/PMT agreed to 
meet with the SAS Contractor, 
ABF, during the week of May 5 
for a brainstorming session, to 
jointly determine what would 
be required to bring the project 
in early. 

• The TBPOC DEFERRED 
action until the June meeting. 

• The TBPOC APPROVED 
CCO's 75, 90 and 105, as 
presented. 
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Items Action 
construction at bent W7; 

2) CCO go: $11,308,380 for East 
Tie-In, construction of bent 52 
foundations and skid bent (roll
in structure) foundations; and 

3) ceo 105: $2,140,640 for viaduct 
enhancements (additional steel, 
fabrication and delivery costs). 

• The CCO's presented are all 
within budget. 

6. OTHERBUSINESS 
a. New SFOBB Administration Building 

• BATA gave a PowerPoint 
presentation on the new SFOBB 
Administration Building covering 
the purpose and need, goals, toll 
operations building program 
parameters, procurement 
options, construction schedule, 
recommendation and 
alternatives. 

• A handout on the Gateway Park 
Site and Surrounding Area was 
distributed to provide a context 
of the new building site. 

• BATA recommended that the 
TBPOC allocate Toll Bridge 
Seismic Retrofit Account 
(TBSRA) funds in the amount of 
$30 million for the final design 
and construction of the new 
SFOBB Administration Building. 

• Comments/discussion included: 
o The building was estimated to 

cost $so million; $20 million 
will be funded through the Toll 
Rehabilitation budget. 

o Per BATA Legal Counsel's 
review of the California Toll 
Bridge Authority Act, the 
Administration Building can be 
construed as being part of the 
SFOBB, hence eligible for 
TBSRA funds. However, CTC 
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Legal Counsel will also review 
and further confirm this 
assessment. 

o CTC will confer with their 
commissioner(s) to explore 
alternative funding sources and 
additional solutions to reduce 
possible exposures to changes in 
ownership of affected properties. 

Adjourned: 4:22PM 

• The TBPOC DEFERRED 
action until the next meeting. 
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West Approach Project Office, 151 Fremont St., San Francisco, CA 
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